Project Status Report

Sprint 24 — March 2026

Overview

Sprint Summary

- Sprint Goal **Feature Complete**
- Story Points **47 / 52**
- Velocity **48 avg**
- Release Readiness **On Track**

Code Quality

92

SonarQube analysis

Test Coverage

87

Unit + Integration

Performance

95

Lighthouse score

Sprint Progress



QA Testing **70%**

70%

Velocity Trend

Story Points per Sprint



100	72	95
Uptime	Response Time	Error Rate

Open Issues

HIGH

Database Connection Pool Exhaustion

Under peak load (>500 concurrent users), the connection pool is exhausted causing 503 errors.

Increase pool size from 20 to 50 and implement connection timeout of 5s.

MEDIUM

Deprecated API Endpoints

3 API endpoints marked for deprecation in v2.0 are still being consumed by mobile clients.

Coordinate with mobile team to migrate to v2 endpoints before the April release.

Project Details

Project	RenderReport
Version	0.1.0-alpha
Sprint	24 (March 3 – March 17)
Next Release	v0.2.0 — April 1, 2026

Note

This report was auto-generated from sprint data. Review detailed metrics in Jira.